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BEFORE THE ARIZON N COMMISSION 

IN THE MATTER OF THE APPLICATION OF DOCKET NO. WS-04245A-04-0184 
RED ROCK UTILITIESy LLC FOR A 
CERTIFICATE OF CONVENIENCE AND 
NECESSITY. 

BY THE COMMISSION: 

PROCEDURAL ORDER 

In Decision No. 67409 (November 2, 2004) the h z o n a  Corporation Commission 

(“Commission”) approved a Certificate of Convenience and Necessity for Red Rock Utilities LLC 

(“RRU”) to provide water and wastewater service in Pinal County. Among other things, Decision 

No. 67409 ordered RRU to file Approvals to Construct for the off-site water facilities within 365 

days of the effective date of the Decision. 

On October 12, 2005, RRU filed a request to extend that deadline to file copies of the 

Approvals to Construct until January 2,2006. RRU states that it completed all the work necessary to 

obtain the Arizona Department of Environmental Quality (“ADEQ”) Approvals to Construct, has 

received approval from Pinal County and submitted the application for such approvals to ADEQ. 

RRU reports that ADEQ has until mid-November 2005 in which to issue the Approvals to Construct, 

Accordingly, RRU requests this short extension. 

On October 17, 2005, Commission Utilities Division Staff (“Staff ’) filed a Memorandum 

supporting the request for extension. 

RRU has met all other requirements of Decision No. 67409. RRU has made significant 

progress towards constructing the water and wastewater facilities to serve the area, including drilling 

two wells; obtaining its AZPDES permit for storm water construction general permit; obtaining an 

AZPDES permit for discharge of treated effluent; completing design and contracting for construction 

of the wastewater treatment facility; initiating its application for an aquifer protection permit and 
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DOCKET NO. W-04245A-04-0184 

began negotiating its first line extension agreement. It filed its application for the Approvals to 

Construct with ADEQ on September 16,2005. ADEQ may issue the Approvals prior to November 2, 

2005, but it may take the entire 60 allowed for its review under the rules. RRU's request is 

reasonable and should be granted. 

IT IS THEREFORE ORDERED that the deadline established in Decision No. 67409 for Red 

Rock Utilities LLC to file copies of its Approvals to Construct for its water and wastewater facilities, 

shall be extended until January 2,2006. 

DATED this day of November, 2005 

Copie of the foregoing mailed 
:his 

Mary Beth Save1 
rhomas H. Campbell 
Lewis & Roca LLP 
10 N. Central Avenue 
?hoenix, Arizona 85004 

day of November, 2004 to: -r 
Mark Winberg 
!200 East River Road 
Suite 115 
rucson, AZ 85718 

~ r .  Christopher Kempley, Chief Counsel 
,egal Division 
UIZONA CORPORATION COMMISSION 
1200 West Washington Street 
'hoenix, Arizona 85007 

dr. Ernest Johnson, Director 
Jtilities Division 
4RIZONA CORPORATION COMMISSION 
~200 West Washington Street 
'hoenix, Arizona 85007 
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SecrGgry to Jane L. Rodda 
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